



Co-funded by the  
Erasmus+ Programme  
of the European Union

# Training for Medical education via innovative eTechnology

## MediTec

WP2

Purchase of training equipment and training materials

By

Jordan University of Science and Technology

2ed Meeting Management

Kosice, Slovak

Nov, 2018

Disclaimer: this project has been funded with support from the European commission. This publication [communication] reflects the views only of the author, and the commission cannot be held responsible for any use which may be made of the information contained there in

MediTec Project Number: 585980-EPP- 1-2017- 1-DE- CBHE-JP





Co-funded by the  
Erasmus+ Programme  
of the European Union

## Outlines

- About WP2
- Equipment
- Summary
- Next Steps



*ediTec*



## About Work Package 2



Co-funded by the  
Erasmus+ Programme  
of the European Union

The equipment, which is **needed for implementation** of the project, are expected to be **procured and installed in partners of the project**. As a general criterion, as one of the side objectives of the present proposal is to **enhance innovative training skills** in advanced **medical technology**.

**Definition of tender specifications and procurement procedures:** In occasion of the project meeting a final list of equipment and bibliographic materials will be prepared for each of the partner institutions in order to allow them to start their own procurement procedures.





**Purchase** of materials and **installation** of equipment. The tendering procedures were/will be launched.

**3 offers at least** from local companies were/will be collected to ensure that the purchase will **respect** the principle of "**best value for money**".

Purchasing and installation of equipment were/will be carried out individually by each university in **JO**, **IR** and **IQ** according to their identified needs.






## Tasks and Progress

2.1. Delivery of technical and didactic equipment.

2.2. Hardware installation and adjustment of software.

Not Ready   Under Progress   Ready

Task #	Description	Scheduled Deadline	Status
2.1	Selection of the equipment (hardware and software), procure and delivery the equipment. Each partner university in JO,Ir and IQ will be equipped with the necessary equipment for the medical training centers	15-06-2018 to 15-07-2018	Ready
2.2	Activities on installation of software and hardware would be realized by qualified specialists from project implementation units of partner universities. Departments of partner universities will be providing facilities and room for installation of the equipment to be provided by the project. Ministries of health and high education will involve in this Phase of the project	15-07-2018 To 15-08-2018	Under Progress







Co-funded by the  
Erasmus+ Programme  
of the European Union

## Equipment

For the Jordanian, Iranian partners they already lunched and received the offers, have been buy the equipment.

The Installation is not ready till now due to the regulations of the partners organizations.





Co-funded by the  
Erasmus+ Programme  
of the European Union

## The Committee of Equipping Member

After agreed with all Jordanian partners in the project MediTec, Project No: 585980-EPP-1-2017-1-DE-CBHE-JP an **equipment and general purchase committee** has been constituted as follows:

Prof. Dr. Fahmi Abu Al-Rub, **JUST, Chairman**

Prof. Dr. Walid Salameh, **PSUT, Member**

Prof. Dr. Ahmad Al-Khasawneh, **HIJ, Member**

Dr. Wesam Shihadeh, **Yarmouk University, Member**

Dr. Riyadh Qashi, **HTWK, Member**





## Roles & Responsibilities

The roles and responsibilities of the committee, which accepted by the Project Coordinator (HTWK), are:

- To analyse quotations provided, and provide recommendation for approval.
- To ensure all documentation is accurately completed.
- To ensure that the supplies/services quoted for comply with what was intended.
- Seek clarification from suppliers/service providers where necessary.
- To request technical input from relevant staff as required.







- In certain contexts, it may be appropriate for some or all members of the committee to be directly involved in the collection of quotations.
- Ensuring proportionality, transparency, accountability and fairness in the procurement process.
- Ensuring all relevant documentation is prepared prior to committee meeting.
- Involvement in the evaluation discussion.
- (9) Ensuring that the Quote Evaluation Form is completed accurately.
- Holding of Meeting: The committee shall meet as circumstances dictate.
- The committee shall be operative from the date of this notification.

MediTec Project Coordinator  
Hochschule für Technik, Wirtschaft und Kultur Leipzig,  
Fakultät Informatik, Mathematik und Naturwissenschaften  
Gustav-Freytag-Straße QA  
D-04277 Leipzig Germany  
Justification letter




Co-funded by the  
Erasmus+ Programme  
of the European Union

Dear Project Coordinator,  
This is to inform you that the equipment needed for our MediTec are.

		<b>AEG</b>	<b>DAS</b>	<b>KBeam</b>
<b>Item</b>	<b>Qty</b>	<b>Unit Price in EUR</b>	<b>Unit Price in EUR</b>	<b>Unit Price in EUR</b>
<b>Scientific Deluxe Dual-Sex Torso, 24-part</b>	<b>1</b>	<b>1 ,683.00 €</b>	<b>2,000.00€</b>	<b>1 ,885.00 €</b>
<b>Human Kidney Anatomical Model Life-Size Anatom</b>	<b>1</b>	<b>76.00</b>	<b>100.00 €</b>	<b>80.00 €</b>
<b>Human Heart Model</b>	<b>1</b>	<b>76.00</b>	<b>100.00 €</b>	<b>85.00 €</b>
<b>Life Sized Human Skeleton Model</b>	<b>1</b>	<b>552.00 €</b>	<b>800.00 €</b>	<b>620.00 €</b>
<b>internal secretion gland model</b>	<b>1</b>	<b>345.00 €</b>	<b>400.00 €</b>	<b>385,00 €</b>
<b>z-space</b>	<b>1</b>	<b>15,869.00 €</b>	<b>18,000.00 €</b>	<b>17,770.00 €</b>
<b>EMT Casualty Simulation Kit</b>	<b>1</b>	<b>2,000.00 €</b>	<b>2,350.00 €</b>	<b>2,250.00 €</b>
<b>laptop</b>	<b>2</b>	<b>2,100.00 €</b>	<b>2,500.00 €</b>	<b>2,350.00 €</b>
<b>Screen Displays 65"</b>	<b>1</b>	<b>2,200.00 €</b>	<b>2,600.00</b>	<b>2,460.00</b>
<b>Total in EUR</b>		<b>24,901.00 €</b>	<b>28,850.00 €</b>	<b>27,500.00 €</b>



MediTec Project Number:585980-EPP- 1-2017- 1-DE- CBHE-JP



Co-funded by the  
Erasmus+ Programme  
of the European Union








Co-funded by the  
Erasmus+ Programme  
of the European Union



*ediTec*





MediTec Project Number:585980-EPP

HE-JP





## Summary

The JO and IR and IQ partners already recommended the equipment offers, and installing the equipment and software.



# Next Steps



Co-funded by the  
Erasmus+ Programme  
of the European Union

The Installation of Equipment and software  
will be in the next time.

*ediTec*





Co-funded by the  
Erasmus+ Programme  
of the European Union

Thanks



*ediTec*



MediTec Project Number:585980-EPP- 1-2017- 1-DE- CBHE-JP